
GCE - CDX

Science Applications

Model Scoring A.B.

Integration of Model Diagnostics S.K.

Retrofit NCAR Diagnostics Package S.K.

Integration of C-LAMP S.K.

CDX Portal 2.17 years ?

JPL-ESG Node

Decision Support Applications

GIS Integration T.S.

Data

Virtual Network

Basic CDX Software 6.5m?

AIRS Data Source 9.8m?

ESG Data Source 9.8m?

MLS Data Source 9.8m?

OCO Data Source 9.8m?

MODIS Data Source

CloudSat Data Source

Connections to Other Data Sets

ARGOS/GIS 6.5m?

VODC 6.5m?

AMAPS 6.5m?

JPL Hurricane Portal 6.5m?

Infrastructure Development

Data Subsetter Web Services Infrastructure 1.08 years ?

Search Functionality

Data Retification and Fusion

Metadata Tool for Climate Forecast convention 1.35 years ?

Statistical Data Fusion for Thematic Data Sets 1.35 years ?

Ontological Catalogue 1.08 years ?

Instrument Samplers 9.8m?

Functions/Tools for User Defined Gridded Data 9.8m?

Translators

Horizontal Rectification 6.5m? C.M.

Vertical Rectification 6.5m? C.M.

Temporal Rectification 6.5m? C.M.
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0 GCE - CDX 1/1/09 Sean Kelly; Vi… 0%

1 Science Applications 1/1/09 Sean Kelly; A… 0%

2 Model Scoring 1 day ? 1/1/09 Amy Braverman 0%

4 Integration of Model Diagno… 1 day ? 1/1/09 Sean Kelly 0%

6 Retrofit NCAR Diagnostics P… 1 day ? 1/1/09 Sean Kelly 0%

8 Integration of C-LAMP 1 day ? 1/1/09 Sean Kelly 0%

10 CDX Portal 520 days ? 1/1/10 0%

11 JPL-ESG Node 1 day ? 1/1/09 0%

12 Decision Support Applications 1/1/09 Tim Strough 0%

13 GIS Integration 1 day ? 1/1/09 Tim Strough 0%

15 Data 1/1/09 0%

16 Virtual Network 1/1/09 0%

17 Basic CDX Software 130 days ? 1/1/09 0%

18 AIRS Data Source 195 days ? 1/1/09 0%

19 ESG Data Source 195 days ? 7/1/09 0%

20 MLS Data Source 195 days ? 1/1/10 0%

21 OCO Data Source 195 days ? 4/1/10 0%

22 MODIS Data Source 1 day ? 1/1/09 0%

23 CloudSat Data Source 1 day ? 1/1/09 0%

24 Connections to Other Data… 7/1/11 0%

25 ARGOS/GIS 130 days ? 7/1/11 0%

26 VODC 130 days ? 7/1/11 0%

27 AMAPS 130 days ? 7/1/11 0%

28 JPL Hurricane Portal 130 days ? 7/1/11 0%

29 Infrastructure Development 1/1/09 Vince Perun; … 0%

30 Data Subsetter Web Services… 260 days ? 4/1/09 0%

31 Search Functionality 1 day ? 1/1/09 0%

32 Data Retification and Fusion 1/1/09 Vince Perun; … 0%

33 Metadata Tool for Climate… 325 days ? 4/1/09 0%

34 Statistical Data Fusion for … 325 days ? 7/1/10 0%

35 Ontological Catalogue 260 days ? 10/1/10 0%

36 Instrument Samplers 195 days ? 1/3/11 0%

37 Functions/Tools for User … 195 days ? 4/1/11 0%

38 Translators 1/1/09 Vince Perun; … 0%

39 Horizontal Rectification 130 days ? 7/1/09 Chris Mattman 0%

41 Vertical Rectification 130 days ? 1/1/10 Chris Mattman 0%

43 Temporal Rectification 130 days ? 7/1/10 Chris Mattman 0%

% Compl
ete

Assigned 
Resources

Expected Start# Prede
cessors

Flag 
Status

Given Plan
ned Work

TitleInfo#



Instrument Maksing (like samplers) V.P.

Wavelenght Interpolation

Security

Vision for CDX access D.C.

Hardware

Software

Basic virtual disk capability

basic remote discovery and manipulation

basic remote rectification capability

Distributed discovery, access and analysis for climate resea…

45 Instrument Maksing (lik… 1 day ? 1/1/09 Vince Perun 0%

47 Wavelenght Interpolation 1 day ? 1/1/09 0%

48 Security 1/1/09 Dan Crichton 0%

49 Vision for CDX access 1 day ? 1/1/09 Dan Crichton 0%

51 Hardware 1 day ? 1/1/09 0%

52 Software 1 day ? 1/1/09 0%

53 Basic virtual disk capability 10/1/09 0%

54 basic remote discovery and m… 1/1/10 0%

55 basic remote rectification cap… 1/1/11 0%

56 Distributed discovery, access … 1/1/12 0%


